
 

Meeting Minutes 
 

 
Date:  December 10, 2003 
To:  Debbie Peery, Alabama EMA 
  Linda Eggler, Alabama EMA 
  URS Distribution    
  File 
Subject: Project Initiation Meeting  

State of Alabama Enhanced State Hazard Mitigation Plan 
 
BACKGROUND 
 
On Friday, December 5, 2003, representatives of the Alabama Emergency Management 
Agency [AEMA] and the URS Corporation [URS] held an initial meeting in Birmingham, 
Alabama consistent with Task 1.1 of URS’ proposed scope of work.  
 
Attendees: 
 
The meeting was attended by the following people. 
 
Debbie Peery, AEMA   [DP] 
Linda Eggler, AEMA  [LE] 
Steve Flukinger, URS  [SF] 
Steve Pardue, URS  [SP] 
Stuart Wallace, URS  [SW] 
Tom Hunter, URS  [TH] 
Nicole Pagano, URS  [NP] 
Bob Norcross, URS  [BN] 
 
Purpose of the Meeting 
 
The meeting had several purposes. The Minutes section provides more details.  
 
1. Introduce key participants in the planning process. 
2. Provide a context for the project and background information about DMA 2000 plans. 
3. Discuss the project work program and schedule. 
4. Explain and assign tasks.  
 
Materials Provided and Discussed at the Meeting 
 
A bound booklet with the agenda and technical details of the work was distributed to all 
attendees. At the end of the meeting each participant received a copy of the attendees list. DP 
provided copies of the letter from FEMA Region IV to AEMA that established the initial schedule 
for the project.  
 
MINUTES 
 
The following represents the major discussion points from the meeting.  For clarity, these points 
may be presented in a different sequence than discussed at the meeting. 
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Planning Requirements 

Attendees reviewed the requirements for standard and enhanced mitigation plans. A number of 
immediate action items were identified (see list below) but the main items were the formation of 
a State Hazard Mitigation Team and the need to start gathering data and information for the 
Baseline Assessments. 
 
State Hazard Mitigation Team (SHMT) 

The attendees discussed the need to form a State Hazard Mitigation Team [SHMT] and its 
potential composition including: 
§ DP discussed an Executive Order signed by the previous Governor that established a state 

hazard mitigation planning team. The EO expired with the Governor’s administration and the 
team was never assembled.  

§ DP introduced the idea of having Emergency Management Coordinators as SHMT members 
since they are already the official points of contact for such activities.  

§ DP noted that the Regional Planning Commissions (RPCs) statewide are not consolidated 
as a group, and that there is no statewide land planning agency.  

§ Option of setting up a steering committee of no more than 10 people to represent the 
[probably] larger SHMT. SP suggested that AEMA use the list from the Executive Order as 
the basis for this.  

§ There was general agreement that SHMT membership should be identified before year’s 
end. URS and AEMA will collaborate to identify potential members and develop two 
products, [1] a letter to the Governor requesting that an executive order be issued regarding 
who should participate and to what extent, and [2] a draft letter for the Governor to sign to 
send out to potential members of the SHMT. See action items below for detailed 
descriptions of these products and timing.  

 
Public Involvement 

SW identified options for how opportunities for public input could be developed. URS will 
provide more detail for review by the SHMT at the next scheduled meeting (see action items 
below).  It was noted that the SHMT should include individuals with mass communication 
experience and expertise to help in the process of public involvement.  
 
Work Plan and Tentative Schedule 

The attendees discussed the schedule for the project. SW noted that the standard part of the 
plan would be completed in draft form by August, and that the enhanced portion would be in 
progress then, but not completed until the end of November.  

There was agreement that the schedule indicated by FEMA in its letter to AEMA appears 
sufficiently flexible. URS will assist AEMA in drafting a letter to FEMA R-4 agreeing to the 
schedule in principle, but indicating that there may be some movement if the deadlines become 
impractical (see action items).  

Discussion about setting dates for SHMT meetings. The initial SHMT meeting was tentatively 
set for the last week of February, 2004 with subsequent meetings to follow every other month.  
The consensus of the attendees was that future dates should be set prior to the initial meeting, 
and team members made aware of the dates as soon as possible. A complete list of dates for 
meetings should be included in the initial letter to SHMT members.   
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Information Needs 

LE noted that 25 of 67 counties in the State have mitigation plans near completion and most of 
the rest of the counties in the State are under some stage of development, but that most are not 
proficient with the risk assessment component, so those plans may be of limited usefulness in 
developing the vulnerability and risk assessment portions of the statewide plan.  

DP noted on-going work by Dewberry & Davis.  SW noted that URS has already been in contact 
with D&D and will continue to coordinate efforts. 

Attendees discussed the information identified on the “wish list” portion on pages 14 and 15 of 
the handout booklet. These items are described in more detail in the action items section below.  
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ACTION ITEMS  

The following actions items were identified during the meeting.  The responsible party is 
identified in [brackets] 
 
Re: State Hazard Mitigation Team (SHMT) 

1. Identify and contact appropriate liaison with Governor’s office [DP with BN as needed] 
2. Identify appropriate SHMT membership [DP, URS] 
3. Prepare letter to Governor requesting that he assist in designating the SHMT, provided to 

AEMA in draft, for forwarding to Governor or liaison.  [SW] 
4. Prepare letter to proposed SHMT members and steering committee [from Governor to 

SHMT], provided to AEMA; letter will describe team membership in terms of technical 
requirements, commitment, schedule [SW] 

5. Contact Todd Davison [FEMA R-4 Mitigation Division Director] to ask if he would be willing 
to address the SHMT at their initial meeting. [DP or LE] 

 

Re: Public Involvement 

6. Discuss with Governor or his representative the idea of putting Hazard Mitigation planning 
information on the State website as part of the public involvement component. [DP] 

7. Continue developing ideas about appropriate public involvement in process. [All] 
8. After ideas about public involvement at State level are identified, prepare a letter to FEMA 

R-4 explaining SHMT proposal for satisfying this requirement; for FEMA concurrence. [URS 
draft, DP to forward] 

 

Re: Work Plan and Tentative Schedule 

9. Prepare letter to FEMA Region 4 indicating concurrence with the overall schedule, but 
asking that they remain flexible; draft to AEMA. [SW] 

 

Re: Information Needs 

10. Obtain NFIP flood claim and repetitive loss databases from FEMA [DP and SP] 
11. Obtain Statewide GIS base map. [BN] 
12. Obtain Statewide repetitive loss study, South Alabama Regional Planning Council [DP 

provide to SP or SW; may be part of NP visit to AEMA] 
13. Gather information about State critical facilities. [DP, with assistance from NP as needed] 
14. Obtain Statewide risk assessment [DP, provide to SP or SW; may be part of NP visit to 

AEMA] 
15. Obtain NOAA coastal study/risk assessment. [DP, provide to SP or SW; may be part of NP 

visit to AEMA] 
16. Obtain and review “dam books”. [DP, provide to SP or SW; may be part of NP visit to AEMA] 
17. Initial NEMIS query to identify all mitigation projects Statewide funded by FEMA. [DP, with 

URS assistance as needed. Request should probably go through Region 4] 
 
These minutes were prepared by URS on December 10, 2003.  Please contact Steve Pardue 
(301.670.5495 / steven_pardue@urscorp.com) with any comments or corrections. 
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Date:  January 28, 2004 
To:  Debbie Peery, Alabama EMA 
  Charles Williams, Alabama EMA 

Linda Eggler, Alabama EMA 
  URS Distribution    
  File 
Subject: January 19 and 20, 2004 

Project Progress Meeting 
State of Alabama Enhanced State Hazard Mitigation Plan 

 
Background 
 
On Tuesday, January 19 and Wednesday, January 20, 2004, representatives of the Alabama 
Emergency Management Agency [AEMA] and the URS Corporation [URS] held a project 
progress meeting in Clanton, Alabama at the offices of the Alabama EMA, consistent with Task 
1.3 in the approved scope of work.  
 
Attendees 
 
The meeting was attended by the following people. 
 
Debbie Peery, AEMA   [DP] 
Charles Williams, AEMA [CW] 
Steve Pardue, URS  [SP] 
Tom Hunter, URS  [TH] 
Aranzazu Pacqua, URS [AP] 
Bob Norcross, URS  [BN] 
Jerry McRay, AEMA  [JM] 
 
Purpose of the Meeting 
 
1. Update progress on tasks to date. 
2. Review action items from last meeting. 
3. Detailed discussion about the planning process and composition of the SHMT. 
4. Detailed discussion about specifics of DMA2K planning requirements.  
5. Explain and assign new tasks.  
6. Discussion about meeting and conference call schedule for the remainder of the project.  
 
Materials Provided at the Meeting 
 
1. Meeting agenda. 
2. Preliminary draft of hazard identification section of plan. 
3. Markup copy of Federal Register notice that outlined standard and enhanced State 

mitigation plan requirements. 
4. Outline of discussion points related to planning requirements. 
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Minutes 
 
The following represents the major discussion points from the meeting.  For clarity, these points 
may be presented in a different sequence than discussed at the meeting. 
 

Review of Action Items from December 10, 2003 Meeting 
[numbering reflects action items from minutes of 12/10/03 meeting, italics are original text of 
minutes, bold text indicates discussion/resolution] 

1. Identify and contact appropriate liaison with Governor’s office [DP with BN as needed]. 
Liaison identified as Phil May, AEMA. Additional action required by CW to brief Phil 
May on this requirement [included in Action Items at the end of these minutes]. 

 
2. Identify appropriate SHMT membership [DP, URS].  

As per previous discussions, SHMT membership is identified as those individuals 
listed on Executive Order 46 [see further discussion below]. The minutes of the 
01/19/04 meeting include a detailed discussion of the composition of the Team and 
the overall structure of the planning process.  
 

3. Prepare letter to Governor requesting that he assist in designating the SHMT, provided to 
AEMA in draft, for forwarding to Governor or liaison.  [SW] 
Completed.  

 
4. Prepare letter to proposed SHMT members and steering committee [from Governor to 

SHMT], provided to AEMA; letter will describe team membership in terms of technical 
requirements, commitment, schedule [SW] 
Completed.  

 
5. Contact Todd Davison [FEMA R-4 Mitigation Division Director] to ask if he would be willing 

to address the SHMT at their initial meeting. [DP or LE] 
Not completed as of 01/19/04. DP will send an email to Todd Davison making him 
aware of the 02/26/04 meeting.  

 
6. Discuss with Governor or his representative the idea of putting Hazard Mitigation planning 

information on the State website as part of the public involvement component. [DP] 
Discussed in detail with Jerry McCarthy during 01/19/04 meeting, see details below. 
Added to Action items in this memo.  

 
7. Continue developing ideas about appropriate public involvement in process. [All] 

Discussed in detail during 01/19/04 meeting, see details below.  
 
8. After ideas about public involvement at State level are identified, prepare a letter to FEMA 

R-4 explaining SHMT proposal for satisfying this requirement; for FEMA concurrence. [URS 
draft, DP to forward] 
Discussed further at 01/19/04 meeting. To be included in a memo from AEMA to FEMA 
R-4. See details in minutes below, and Action Items.  
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9. Prepare letter to FEMA Region 4 indicating concurrence with the overall schedule, but 

asking that they remain flexible; draft to AEMA. [SW] 
URS completed draft. Will combine with memo from AEMA to R-4. See Item 8 above, 
and minutes/Action Items below.  
 

10. Obtain NFIP flood claim and repetitive loss databases from FEMA [DP and SP] 
Completed and integrated onto GIS platform as part of initial hazard identification.  

 
11. Obtain Statewide GIS base map. [BN] 

Completed with information from DP.  
 
12. Obtain Statewide repetitive loss study, South Alabama Regional Planning Council [DP 

provide to SP or SW; may be part of NP visit to AEMA] 
Completed. Under review.  

 
13. Gather information about State critical facilities. [DP, with assistance from NP as needed] 

Not completed. Discussed at 01/20/04 meeting. See notes below.  
 
14. Obtain Statewide risk assessment [DP, provide to SP or SW; may be part of NP visit to 

AEMA] 
DP sent to SP for review. Review ongoing.  

 
15. Obtain NOAA coastal study/risk assessment. [DP, provide to SP or SW; may be part of NP 

visit to AEMA] 
DP sent to SP for review. Review ongoing.  

 
16. Obtain and review “dam books”. [DP, provide to SP or SW; may be part of NP visit to AEMA] 

Not completed.  
 
17. Initial NEMIS query to identify all mitigation projects Statewide funded by FEMA. [DP, with 

URS assistance as needed. Request should probably go through Region 4] 
Partially completed, but information sent by R-4 was inadequate. DP will request more 
detailed information. See Action Items from below.  

 

Minutes of January 19 and 20, 2004 Meetings in Clanton, AL. 
 

State Hazard Mitigation Team (SHMT) 

There was a general discussion about the structure and composition of the SHMT. The graphic 
below shows the proposed overall organization of the planning process.  
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CW suggested, and there was general agreement, that the Regional Planning Commissions are 
the logical best liaison between the SHMT and the numerous Counties and localities that will be 
part of the planning process. This is because they are responsible for assembling the local 
plans produced to comply with DMA2K legislation, and because of their overall purpose have 
excellent knowledge of the various local government operations, and also of the numerous 
private and quasi-public groups in the State that may have an interest in the planning process 
[see further notes below]. AEMA will send a letter to the directors of the RPCs to ask for their 
cooperation in developing the plan. There is a meeting of the RPCs scheduled for January 30 
that URS and AEMA will try to attend [see Action Item]. 

The State Hazard Mitigation Planning Team [SHMT] 

The SHMT is comprised of the individuals listed in the Executive Order. The proposed structure 
is based on the concept of the SHMT as the lead organization, responsible for managing the 
process and developing the plan. The process establishes several ways for the lead agency and 
consultants to communicate with the SHMT. The process is described in more detail below.  

The Technical Advisory Committee [TAC] 

The TAC is a sub-group within the SHMT. The composition of the TAC will be determined 
during the initial meeting of the SHMT, and is expected to comprise no more than six 
individuals. The purpose of having a sub-group is to allow a quick flow of information among 
representative members, so that various sub-components of the plan can be developed 
expeditiously and forwarded to the full membership of the SHMT for consideration.  

The Regional Planning Commissions [RPCs] 

The State has 12 RPCs and an Association of RPCs. Nearly all of the County hazard mitigation 
plans are being developed by the Planning Commissions, so it is presumed that getting the 
RPCs involved will be the best way to develop a good understanding of local hazards, 
vulnerabilities, and hazard mitigation goals/strategies/objectives. The RPCs are an essential 
part of the overall process, both in terms of gathering information from the County and local 
levels, as well as passing information back to that level. Public involvement is an essential 
element in this planning process, and the RPCs are in turn an important conduit.  



Project Progress Meeting No. 2 - State of Alabama Enhanced State Hazard Mitigation Plan 
Meeting Minutes – January 19 and 20, 2004 
Page 5 
 
Essential State Agencies [ESAs] 

In addition to the individuals and agencies that are listed as SHMT members in the EO, there 
are numerous State agencies that have an interest in the Plan [and the planning process] and 
must be informed of the process and included in it [to some degree] in order to ensure that the 
Plan is eventually adopted. During the 1/19 and 1/20 meeting with AEMA, the following 
agencies were identified as ESAs. [DP see action item regarding checking this list, verifying 
completeness and that the names of the ESAs are correct, developing a contact list/contact 
information – URS can assist; please advise.] 

1. ALDOT 

2. ADEM 

3. ADECA [especially OWR representation] 

4. AL Historical Commission 

5. Office of the AL State Geologist 

6. AL Department of Public Safety 

7. AL Office of Homeland Security 

8. Poarch Creek Tribe 

9. AL Department of Forestry 

10. AEMA 

11. TVA [?] 

12. Alabama Power 

Counties and Localities 

As noted above, the proposed model for involving Counties and localities in the planning 
process is to request that the RPCs serve this function. By definition the Counties and localities 
include all local [i.e. not regional] utilities, including power and water distribution [and treatment]. 
The RPCs will be requested to determine the composition of the  

Other Organizations 

There are also a number of quasi-public and private citizens groups that should probably be 
involved with the planning process on some level. For example, the Choctohatchee/Pea/Yellow 
Rivers Watershed Authority [please check for exact name/spelling], among potentially many 
others. The RPCs will be requested to provide information about such organizations, as will the 
members of the SHMT. As the planning process proceeds we expect to develop a more 
complete understanding of the groups that should be involved.  

 

Addition of 1/18/04. The week of January 26 DP contacted SP and indicated that the RPC 
directors have a monthly meeting, and that she would contact them to see if URS and AEMA 
could get on the next agenda to discuss the planning process and their role in it.  
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Status of the Executive Order 
Since the 12/10/03 meeting AEMA prepared modifications to the Executive Order [No. 46]. On 
January 20, the AEMA General Counsel sent the proposed EO to the Governor’s office for 
signature. Once signed, the EO will be included in backup documentation for the State hazard 
mitigation plan. DP will provide a copy of the signed EO to URS for inclusion in Plan materials. 
The EO establishes the membership of the SHMT, listing individuals and their departments. DP 
will forward a copy of the signed EO to AP.  
 

SHMT General Meeting on February 26, 2004 
 
On February 26, there will be a general meeting of the SHMT in Montgomery, AL, at the 
Alabama Center for Commerce. All the proposed members of the Team were notified of the 
meeting in a January 12, 2004 letter from Bruce Baughman, Director of AEMA. A copy of one of 
the letters will be included as backup in the Plan. The February 26 meeting will be the initial 
meeting of the Team, and will be a combination of presentations and explanations [by URS and 
AEMA] and a working session to begin forming the initial parts of the plan. Additionally, the 
Team will select a group of five to ten individuals to serve as the Technical Advisory Committee 
[TAC], a sub-group of the overall team that will be responsible for most of the planning work that 
the larger group will review. URS and AEMA will hold a conference call at 11 a.m. EST on 
Thursday, February 12 to discuss the meeting. URS will prepare the agenda, presentations and 
any draft plan materials that will be handed out and discussed at the meeting [see Action Items]. 
 

Public Involvement and Notification, Communication with 
Team Members and Interested Parties  
 
Communication with the different groups and individuals involved with the plan will be 
accomplished in several ways.  
 
Posting on AEMA Web Site. Jerry McRay said that it will be possible to place a link on the 
AEMA web site to allow users to look at general Plan information and updates. URS will work 
with AEMA to get this set up, and will provide the initial materials. Later, we will post schedules, 
add updates, provide meeting agendas and minute meetings, etc.]. AP will lead this effort --- 
see Action Items. AEMA/URS will establish a master mailing list [AP] that will be used to notify 
all appropriate parties when there is updated information on the web site. Include the internal 
mailing lists mentioned by DP in the meeting.  
 
Establish password-protected FTP access for Team members and other pre-identified 
individuals who will be reviewing materials as the Plan develops. AP see action item.  
 
Institute a comprehensive email list that will be used to inform various groups and individuals 
of additions to the FTP site and/or new web postings about the plan.  
 
Public workshops.  The scope of work describes two meetings in which the public will be 
invited to hear presentations about development of the plan and provide feedback.  
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Proposed Schedule for Remaining Meetings 
 
The table below provides a proposed schedule for the remainder of the meetings. All dates are 
2004.  
 
Date and Time Purpose 

December 10; 1 p.m. Project initiation meeting.  

January 19 and 20; all day Progress and Coordination meeting #1. [Task 1.3]  

February 26; all day Progress and Coordination meeting #2 [Task 2.5]. First general meeting of 
the State Hazard Mitigation Planning Team. Provide background to all 
Team members [see draft agenda when available]. Select Technical 
Advisory Committee [TAC]. Discuss remainder of schedule. Assign tasks to 
TAC.  

April 1; TBD Progress and Coordination meeting #3 [Task 5.3]. Second general meeting 
of the SHMT. Discuss progress on Tasks 3, 4 and 5. Review content for 
public workshops.  

April 15; TBD Public workshop #1 [Task 5.4]. Present to the public findings and 
conclusions of all work to this point in the planning process.   

July 15; TBD Progress and Coordination meeting #4 [Task 8.2]. Third general meeting of 
the SHMT. Update progress on Phase 2 research. Discuss basic 
components of the hazard mitigation action plan, for SHMT consideration 
and approval.   

July 29; TBD Public workshop #2 [Task 8.4]. Summarize previous activities and present 
proposed mitigation activities to the public.  

August 26; TBD Progress and Coordination meeting #5 [first meeting of Task 9.1]. Third 
general meeting of the SHMT. Review all products in preparation for final 
approval and submission to Governor and Legislature. Identify final 
changes to draft materials.  

September 23; TBD Progress and Coordination meeting # 6 [Second meeting of Task 9.1]. 
Fourth and final general meeting of the SHMT. Review all products in 
preparation for final approval and submission to Governor and Legislature. 
Approve the State Hazard Mitigation Plan. 

 

Action Items from January 19 and 20, 2004 Meetings  
The following actions items were identified during the meeting.  The responsible party is 
identified in [brackets]. 
 
1. Contact the Association of RPCs or the individual RPCs to determine if AEMA and URS can 

attend the meeting on January 30 to present and discuss the planning process with 
attending members. Prepare a short briefing and/or powerpoint presentation for the meeting. 
Determine if additional meetings with individual or groups of RPCs are indicated. [TH, with 
SP and/or SW].  

2. Review list of Essential State Agencies [see above] to ensure appropriate representation. 
Determine points of contact in all ESAs and obtain contact information, including email 
addresses. Consider changing the name to something else so non-essential State Agencies 
don’t get the wrong idea. [DP] 
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3. Establish liaisons with each of the RPCs to facilitate ongoing coordination. [TH] 
4. Establish liaisons with each of the Essential State Agencies to facilitate ongoing 

coordination. [TH] 
5. Develop a list of other private and quasi-public organizations that will be involved in the 

planning process or regularly informed of progress and asked for feedback. [TH] 
6. Contact the ADECA Office of Water Resources [OWR] to discuss their work in prioritizing 

areas of the State for FEMA’s map modernization program. Meet with OWR and obtain 
whatever materials may be available in this regard. [TH]  

7. URS to organize conference call with AEMA for February 12 at 11 a.m. EST to discuss the 
meeting of February 26. URS will also prepare a draft agenda for AEMA approval, and 
discussion on the call. [AP, with input from SP, TH, SW] 

8. Contact Department of Risk and/or Department of Finance to obtain a list of State-owned 
facilities. Forward list to URS. [DP] 

9. Prepare a letter to the RPCs described their proposed involvement in the development of 
the State hazard mitigation plan. [SP or SW] 

10. Follow up with AEMA Counsel to determine status of Executive Order, when signed, to 
whom distributed. [DP, advise AP] 

11. Obtain a copy of the signed EO, scan and archive for use in the plan. [AP, through DP] 
12. Contact Phil Thiel of Dewberry to determine what information they have about critical 

facilities, statewide infrastructure, as well as what Dewberry may have developed in the GIS 
realm. [SP] 

13. Email reminder to SHMT regarding meeting on February 26. [DP] 
14. Determine GIS needs and forward list to Jerry McRay [AEMA]. [AP, get input from SP, SW, 

C. Maggio] 
15. Obtain email addresses for all SHMT membership [those not already provided]. [DP] 
16. Establish master email list for general notification. [AP, with DP] 
17. Prepare agenda, presentation materials and draft plan materials for February 26, 2004 

meeting in Montgomery. [SP, AP, SW] 
18. Develop proposed dates for all future conference calls and meetings. [SP and SW, to be 

circulated to all appropriate AEMA/URS staff for approval]. 
19. Prepare a letter to FEMA R-4 that responds to RD inquiry, describes proposed public 

involvement procedures and requests the Region’s opinion about whether it is necessary to 
have the plan formally approved by the State and signed by the Governor prior to submitting 
it for approval. The letter also must firmly establish a schedule for the planning process. [SP] 

20. Determine the availability and appropriate method for establishing a secure FTP site through 
URS for use by the SHMT. [AP] – high priority.  

21. Contact Jerry McRay about posting Plan updates on the public AEMA website. [AP] 
22. Prepare materials for posting on the AEMA web site. [SP and/or SW] 
23. Request more complete information on mitigation and public assistance from FEMA R-4 [via 

NEMIS query]. [DP] 
24. Develop and maintain a master chronology of activities in the planning process. [AP] 
25. Develop and maintain a master contact list. [AP] 
 
These minutes were prepared by URS on January 22, 2004.  Please contact Steve Pardue 
(410-859-5049 extension 213 / steven_pardue@urscorp.com) with any comments or 
corrections. 
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Date:  March 23, 2004 
 
To:  Alabama State Hazard Mitigation Council 

Debbie Peery, Alabama EMA 
  Linda Eggler, Alabama EMA 
  URS Distribution 
  File 
 
Subject: February 26, 2004 

First General Meeting of the 
State of Alabama Hazard Mitigation Council  

 
Steve Pardue of URS Corporation initiated the meeting by introducing Charles Williams of the 
Alabama Emergency Management Agency. Mr. Williams briefly introduced the project and discussed 
the purpose of the meeting. He noted the Alabama State Hazard Mitigation Plan should be 
customized consistent with the needs of the State and the State Hazard Mitigation Council [also 
referred to as the Team, or SHMT, throughout these minutes]. 
 
Todd Davison [Mitigation Division Director, FEMA Region 4, Atlanta] was introduced.  He briefly 
discussed the Disaster Mitigation Act of 2000 and noted that it was the basis for the hazard 
mitigation planning process.  He briefly discussed the importance of the planning process and its 
benefits. He noted that the planning process should allow people to talk and share information, drive 
coordination between all stakeholders, establish a rational project decision-making process, and 
provide for optimization of dollars expended. 
 
There was a brief discussion of risk reduction. It was noted that the first step was to define the 
problem [risk assessment] and the seriousness. There was discussion about the role of hazard 
mitigation planning in de-politicizing decisions in the post-disaster environment, based on the idea 
that planning provides a better basis for identifying risks. However, the plan must be implemented to 
be effective and achieve any true risk reduction. Mr. Davison also noted that significant effort had 
been put forth in development of the Map Modernization Program and good loss reduction 
techniques had been defined based on that effort. 
 
There were then some follow-up comments: 
 

• In Alabama, most County Hazard Mitigation Plans are multi-jurisdictional and include 
incorporated cities. 

 
• A procedure should be set up for assessing the value of risk reduction projects, in turn, this 

allows for a process to define successes. 
 
• A $13 million grant / bond program established in Birmingham for Village Creek for buyouts / 

flood reduction projects was mentioned.  A study was performed for this project on return on 
investment which concludes the project to be very beneficial. 

 
Mr. Pardue noted that the plan being developed is not a URS or AEMA plan, but rather the State of 
Alabama and the State Hazard Mitigation Team’s Plan.  
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The first section of the presentation included PowerPoint slides (included in the meeting materials 
binder, Appendix F – PPT Slides, pages 1 through 9).  The following is a brief overview of that 
PowerPoint presentation. 
 
The meeting will provide background information about planning requirements, preliminary results of 
the risk assessment, and describe what the SHMT is going to be doing, and when.   
Each participant then introduced themselves noting their name and organization.  A Sign-In Sheet 
was then initiated. The Agenda was then discussed as follows: 
 

1. Background and need for the plan. 
2. Progress to date, especially risk assessment. 
3. Discussion of SHMT role. 
4. Schedule. 

 
Mr. Pardue noted the available meeting materials included: 
 

• Binder sections including: 
- Agenda 
- Background 
- Hazard and Risk Information 
- Goals, Objectives and Strategies 
- Appendices 

• Printed PowerPoint slides for note-taking 
 
Mr. Pardue stated the purpose of the meeting is to get the SHMT ‘up to speed’; explain the process 
and background; establish the Technical Advisory Committee (TAC); and set the schedule and 
assign tasks.  He then noted all of the SHMT meetings are intended to be working sessions. The 
time allowed to complete the plan and the number of people involved make it important to use our 
time efficiently. The deadline for the plan is November 1, 2004, but the plan must be adopted by that 
time. Planning requirements were established by Congress and FEMA as per the Federal Register 
Notice (Appendix B) and the purpose of the plans is to rationalize the process of measuring risk and 
identifying actions.  Section 201.4 sets a deadline of November 1, 2004 and demonstrates the 
State’s “commitment to reduce risks from natural hazards”.  It also guides State decision makers in 
committing resources to hazard mitigation. 
 
Mr. Pardue mentioned that the planning process should include coordination with other Federal and 
State agencies and interested groups.  It should be integrated with other State planning efforts and 
FEMA mitigation programs and initiatives.  The Plan should include: 
 

1. A description of the process, how the plan was prepared, who was involved and how other 
agencies participated. 

 
2. Risk assessment. 

 
3. Overview of hazards and vulnerabilities. 

 
4. Mitigation strategy. 
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5. A description of State goals to select activities to reduce future damages. 
 

6. Discussion of existing policies, programs and capabilities. 
 

7. Discussion of funding capabilities. 
 

8. Identification, evaluation and prioritization of cost effective, environmentally sound and 
technically feasible mitigation actions and activities with an explanation of how actions 
contribute to strategy. 

 
9. Identify funding sources. 

 
10. Section on coordination of local mitigation planning. 

 
11. Plan maintenance process. 

 
12. Establish a method and schedule for monitoring, evaluating and updating the plan and a plan 

adoption process. 
 
Mr. Pardue then discussed the enhanced state mitigation plan requirements including: 
 

• Adherence to standard state plan requirements 
• Integration with other planning initiatives 
• Project implementation capability 
• Program management capability 
• Assessment of mitigation actions 
• Effective use of available mitigation funding 
• Commitment to a comprehensive mitigation program. 

 
He then noted Executive Order [EO] 19 was signed by the Governor establishing the SHMT [called 
the Council in the EO], reiterating the need for a State mitigation plan.  A draft copy is in Appendix E.  
He then briefly described the mitigation planning process noting the “how to” guides developed by 
FEMA. 
 
During and following the first section of the presentation, several comments were made: 
 

• Mr. Davison stated that some level of approval is required, but not necessarily legislative 
approval.  A resolution should be adequate. 

 
• It was noted that the State Association of Firemen should be included in the process and 

relevant information and correspondence provided to them. 
 

• Building code issues were discussed as important, relevant to mitigation strategies and it 
was said that the “International Building Code” office in Birmingham should be contacted. 

 
• A comment was made to the effect that the Governor, through Executive Order 19, is 

supportive of the process.  However, several agencies are not present and their support is 
needed. 
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• Ms. Ellen Austin asked, “Is it okay if a project is identified in the County Hazard Mitigation 

Plan, but not in the statewide plan?”  FEMA representatives responded that specific projects 
such as safe rooms, buyouts, elevation, etc. should be identified in the County level plan, but 
the State plan should reflect Statewide risks, goals, strategies, actions, priorities, etc., not 
local ones.   

 
• The current status of County level plans was then discussed.  Ms. Linda Eggler [AEMA] 

noted that 35 County level plans had been submitted to AEMA for review and 10 submitted 
to FEMA for review.  To date, none had been approved by FEMA. 

 
• Ellen Austin noted that questionnaires provided by URS will be completed for counties in 

which Regional Planning Councils are preparing County hazard mitigation plans.  This is only 
about half of the counties preparing plans.  In the other cases, it may be more difficult to 
secure completed questionnaires.  Linda Eggler and Ellen Austin will work together to assure 
that each County for which Regional Planning Councils are not preparing the Hazard 
Mitigation Plans [i.e. that they are being prepared by consultants or using in-house 
resources] receives the questionnaire with a request to provide data.  They could also work 
with these counties to monitor their progress in completing the questionnaire. 

 
There was a discussion about what organizations should be added to the list to receive information 
and updates about the hazard mitigation plan.  The following is a list of agencies / entities mentioned 
to be added to the current list: 
 

• BellSouth 
• Alabama Gas 
• Tennessee Valley Authority 
• Alabama Power 
• Alabama Volunteer Fire Fighters Association 
• Alabama Emergency Management Council 
• Alabama State Docks 
• U.S. Coast Guard 
• Alabama Hospital Association 
• Redstone Arsenal 
• Anniston Army Depot 
• Alabama Chapter of APA 
• Coastal Zone Regulatory Program 
• GIS Council 
• Critical departments of ADECA 

 
The next session began at 10:50 a.m.  Mr. Pardue began the PowerPoint presentation, presenting 
“Part 1 – Organizing Resources,” as included in the Meeting Materials Binder, Appendix F, pages 10 
through 12. There was a discussion of how to assess community support including: counties, local 
jurisdictions, State agencies, Federal agencies and other non-governmental agencies.  There was a 
brief explanation of how the Planning Team was identified (i.e. via EO 19).  The 12 Regional 
Planning Councils and their role were also discussed. 
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A general diagram, indicating the general flow of information between participating agencies was 
presented.  The following is a brief description of the process identified in the diagram.  The 
Alabama Legislature or Governor will sign and approve [adopt] the plan. AEMA is the lead agency, 
with facilitation from URS.  The SHMT develops draft and final plans and forwards them to AEMA. 
Technical Advisory Committee [TAC] is a working group within the SHMT.  Regional Planning 
Councils assist in both directions, to and from local communities and to and from the SHMT [ground-
up process]. 
 
The group then discussed establishment of the Technical Advisory Committee, a sub-group of the 
SHMT group intended to be analogous to a steering committee that will make recommendations to 
the SHMT and make procedural decisions between meetings of the SHMT. URS indicated that a 
five- or six-member TAC was desirable. They would be included in frequent email updates. Five 
SHMT members volunteered to serve on the TAC: 
 

• Charles Williams, Alabama Emergency Management Agency 
• Trey Glenn, Alabama Department of Economic and Community Affairs  
• Ellen Austin, Alabama Association of Regional Councils 
• Jason Wright, National Weather Service, Birmingham 
• Barbara Gibson, Choctawhatchee, Pea and Yellow Rivers Watershed Management Authority 

 
Mr. Pardue noted the team will engage the public through: SHMT meetings; public workshops; 
interactions between SHMT and RPCs; interactions between RPCs and communities; and AEMA 
website. 
 
During and after the second PowerPoint session, several comments with associated discussion took 
place.  The following comments and discussion were noted: 

 
• Regarding natural versus manmade hazards, Todd Davison noted the focus should be on 

natural hazards, but consideration should be made relevant to the logical relationship to 
manmade hazards. 

 
• A representative from the State Geologist’s office noted that a good landslide or sinkhole 

inventory does not exist, and a process needs to be developed to address this issue. 
 

• It was noted that development in floodplain areas needs to be addressed through planning 
and smart building and growth concepts.  If you want to mitigate, consider county-wide 
zoning. 

 
• Mr. Davison noted that existing data sets can and should be integrated into this planning 

process and risk assessment.  He noted that parcel mapping and good digital data sets exist 
in certain counties. 

 
• Technological hazards associated with entities such as military installations and utility 

companies will likely not readily reveal their vulnerabilities and risks. 
 

• Representatives from the Alabama Forestry Commission stated that detailed information on 
wildfires does exist and to contact them for the information. 
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• A discussion then ensued regarding resources to engage the public.  Several options were 
noted including the following: 

 
1. National Weather Service website 
2. Red Cross newsletter 
3. Press release via the Governor’s office 
4. Web publication 
5. Major media – State Broadcaster’s Association 
6. NOAA radio broadcasts 
 

• Potential workshop locations were mentioned including Mobile and Mobile County, 
Birmingham and Jefferson County, and Huntsville and Shelby County. 

 
• There was a discussion about the plan approval process.  It was noted that the legislature 

will be out in May and will not reconvene by the November deadline.  Based on this, an 
approval process needs to be established in advance and cleared with FEMA Region 4. 

 
• A discussion pursued regarding the best way to communicate with the SHMT and others 

identified.  It was decided that email is likely the best way.  However, there were questions 
regarding if all data should be sent to everyone and should replies go to everyone.  It was 
noted that due to volume of email, replies should likely go to URS Corporation only.  A 
procedure for handling communications needs to be established. 

 
The next presentation discussed risk assessment and developing the mitigation plan.  The afternoon 
session, Part 2: Assess Risks is included in the meeting materials binder, Appendix F, pages 13 – 
19.  Mr. Pardue noted a risk assessment is a determination of the type and severity of expected 
future damages.  Damages are usually expressed in dollar figures, and include physical damages, 
deaths, injuries, and interruptions to government, lifelines and businesses. 
 
Risk is a combination of: 
 

1. Probability (how often something happens) 
2. Vulnerability (how much things get damaged) 
3. Value (what is something “worth”) 

 
Hazards are defined as sources of potential danger or adverse conditions. A hazard profile is a 
general description of the hazard in question, and how it has affected the State in the past.  The 
profile usually includes past events, their duration and magnitude, and how much damage they 
caused, as well as projections of expected future occurrences and their effects. 
 
The types of hazards initially identified in the plan include: 
 

• Floods 
• Hurricanes 
• Tornadoes 
• Geological hazards 
• Fire  
• Others [lighting, hail, extreme temps] 



Alabama Hazard Mitigation Team (AHMT)  
Preparation of a Multi-Hazard Statewide Mitigation Plan 

URS Project No. 15296035.00100 
Page 7 

 
 

 
He then discussed in more detail risk assessment relevant to floods, tornadoes and geological 
hazards.  He presented information regarding the inventory of assets, estimating losses and asset 
identification. 
 
The discussion then moved on to “Developing the Plan.”  Plan components are generally described 
in the Federal Register notice [in the Interim Final Rule], although it is general in nature, and each 
plan is different than others.  Prior to the next meeting the SHMT will receive an outline for the 
Alabama plan for consideration and comment. 
 
A second task for the SHMT is to review the goals, objectives and strategies that are in the meeting 
materials binder, and begin to develop ideas for Alabama.  Some additional ideas for goals, 
objectives, etc. will come from the local plans, but these are statewide objectives, and should reflect 
the SHMT’s understanding of how all the local plans fit together and what they mean as a whole. 
 
The last item mentioned was the implementation and monitoring component of the plan and the 
tentative schedule.  At the end of the presentation, several additional comments were noted: 
 

• One individual mentioned that “severe weather” such as ice, hail and straight line wind 
should be added to the hazards assessment. 

 
• Jason Wright, NWS, stated that updated tornado data was available from 1950 – 2003 and 

to contact him for this data. 
 

• A question was asked as to how to account for impacts from surrounding communities 
outside of Alabama, such as impacts on the roadway network in Baldwin County from Florida 
and Mississippi hurricane evacuation efforts.  It was noted that the primary problem 
regarding evacuations is simply people do not leave early enough. 

 
• Mr. Pardue commented that URS had received a computer database file 22,000 lines long 

on state-owned facilities.  He noted we need a reasonable way to define critical facilities 
starting with a basic definition.  One comment was that if a facility’s use involves life safety 
issues, it could be classified as a critical facility.  It was also mentioned that only schools 
used as shelters should be considered critical facilities.  It also depends how we define our 
critical issues. 

 
After that discussion the meeting was adjourned. 
 
 
Prepared by: 
 
 
Thomas E. Hunter 
 
 



 

ACTION ITEM LIST 
 
 
1. A plan approval process needs to be defined acceptable to FEMA. 
 
2. Assure that each County for which the Regional Planning Councils are not preparing 

the Hazard Mitigation Plans get copies of the questionnaire.  Work with these 
counties to monitor their progress in completing the questionnaire. 

 
3. Consider adding the following agencies / entities to the current list of participants to 

the process of receiving project information and updates. 
 

• BellSouth 

• Alabama Gas 

• Tennessee Valley Authority 

• Alabama Power 

• Alabama Volunteer Fire Fighters Association 

• Alabama Emergency Management Council 

• Alabama State Docks 

• U.S. Coast Guard 

• Alabama Hospital Association 

• Redstone Arsenal 

• Anniston Army Depot 

• Alabama Chapter of APA 

• Coastal Zone Regulatory Program 

• GIS Council 

• Critical departments of ADECA 
 

4. Acquire detailed information on wildfires from the Alabama Forestry Commission. 
 
5. Define workshop locations, with possibilities including Mobile / Mobile County, 

Birmingham / Jefferson County and Huntsville / Shelby County. 
 
6. A procedure for handling communications needs to be established minimizing mass 

volumes of emails. 
 
7. Develop an outline and Table of Contents for the Alabama State Hazard Mitigation 

Plan for consideration at the next SHMT meeting. 
 



 
 

8. The SHMT members should review the goals, objectives and strategies that are in 
the meeting materials binder, and begin to develop ideas for the Alabama Plan for 
discussion at the next SHMT meeting. 

 
9. Add “severe weather” such as ice, hail and straight line winds to the hazards 

assessment. 
 
10. Acquire updated tornado data from 1950 – 2003 from the NWS. 
 
11. Get a clear definition of “State Critical Facilities” and define process to identify critical 

state-owned facilities. 
 



 

 



 
 

 



 
 

 



 
 

 



 
Meeting Minutes 

 
 
Date:  April 20, 2004 
To:  Debbie Peery, Alabama EMA 
  Alabama State Hazard Mitigation Council 
  URS Distribution    
  File 
Subject: Minutes of Second Meeting of the State Hazard Mitigation Council  

State of Alabama Enhanced State Hazard Mitigation Plan 
 
BACKGROUND 
 
On Thursday, April 8, 2004 the Alabama State Hazard Mitigation Council held its second 
general meeting. The meeting was held from 9:00 a.m. to 4:30 p.m. in Montgomery, Alabama.  
 
Attendees: 

 
The meeting was attended by the following people. Names are shown in the order on the sign-in 
sheet.  
 
Bruce Freeman, Alabama Department of Environmental Management  
Robert Reed, Alabama Public Service Commission 
Craig Kneisel, Alabama Attorney General’s Office 
Charles Williams, Alabama Emergency Management Agency 
Stacey Glass, Alabama Department of Transportation 
George Conner, Alabama Department of Transportation 
Ward Sullivan, Alabama Secretary of State’s Office 
Barbara Gibson, Choctawhatchee-Pea-Yellow Watershed Management Authority 
Charles Johnson, Alabama Department of Human Resources 
Donald Brooks, Alabama Department of Conservation 
Dorothy Raymond, Geological Survey of Alabama 
Steve Denham, FEMA Region IV 
Scott Adcock, Alabama Emergency Management Agency 
Debbie Peery, Alabama Emergency Management Agency 
Beau Hanna, Mobile District U.S. Army Corps of Engineers 
Gil Dudley, Alabama National Guard 
Johnny Johnson, Alabama Department of Insurance 
Robin Caler, East Alabama Planning Council 
Ellen Austin, Alabama Association of Regional Councils 
Joan Parten, Maxwell AFB 
T. J. O’Rourke, Maxwell AFB 
Camille Bowman, Alabama Historical Commission 
Paul Duval, National Weather Service 
Buddy Sharpless, Association of County Commissions of Alabama 
Teri Baker, Maxwell AFB 
Pamela Higgins, Alabama Department of Agriculture and Industries 
John Mosely Hayes, Alabama Department of Public Health 
David Frederick, Alabama Forestry Commission 
Jason Wright, National Weather Service 
Eileen Lewis, Red Cross 
Amanda Capps, Alabama Emergency Management Agency 
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Steve Pardue, URS   
Tom Hunter, URS   
 
 
Materials Provided and Discussed at the Meeting 
 
Each of the SHMT members was provided a binder with meeting materials. These included 
 
Agenda 
Minutes of 2/26/04 SHMT meeting 
Draft public information for posting on AEMA web site 
Draft outline of Alabama State Hazard Mitigation Plan 
Draft section 4.7, “General Description of the Planning Process”, subsections 4.7.1 and 4.7.2 
Draft section 5.2, “Overview of the Type and Location of all Natural Hazards that can affect the 
State.” 
Draft section 5.3, “General Description of Vulnerability and Risk” 
Local Capability Assessment Survey document 
Draft section 5.4, “Risk Assessment”, overview and analysis of State vulnerability to hazards 
Draft Introduction and Questionnaire [the State-level organization survey instrument] 
Draft section 6.1, “IFR Requirement for Mitigation Strategy” 
Draft Section 6.2, “State Mitigation Strategy” 
 
 
MINUTES 
 
The following represents the major discussion points from the meeting.  For clarity, these points 
may be presented in a different sequence than discussed at the meeting. 
 
I. Approval of Minutes  
 
Mr. Pardue gave a brief review of the minutes of the February 26, 2004 meeting of State Hazard 
Mitigation Council in Montgomery. A copy of the minutes was posted on the web site on April 1 
and an email was sent to all SHMT members advising them that the minutes were available for 
review. A copy of the minutes was also included in the written materials available at the April 8 
meeting.  
 
There was a discussion about organizations that could be added to the list on page 4 of the 
February 26, 2004 minutes. Various members suggested adding the Mobile Gas Service 
Corporation, the Alabama Association of Volunteer Firefighters, and the Alabama Fire Chiefs 
Association. Mr. Frederick indicated that he would verify the correct names of these 
organizations and forward them to AEMA and URS.  
 
There was consensus that these groups should be added to the State agencies list to receive 
information about the plan and planning process, and to provide feedback to the SHMT. The 
organizations will not be considered SHMT members because they are not identified as such in 
EO 19.  
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There was a voice vote to approve the minutes of the February 26, 2004 minutes. Approval was 
unanimous.  
 
II. Review and Discussion of Materials to be Posted on AEMA Web Site 
 
Mr. Pardue gave an introduction to the multi-page draft document intended for posting on the 
AEMA web site to inform the public about the plan and planning process. A copy of the 
document was included in the bound materials provided to each SHMT member prior to the 
present meeting. The document was also posted on the FTP site. AEMA requested that SHMT 
members review the document and provide comments by April 13.  
 
III. Review of Plan Outline 
 
Mr.Pardue briefly explained the proposed outline of the hazard mitigation plan. A draft of the 
document was included in the bound materials provided at the meeting. The outline closely 
parallels the general structure provided in the Interim Final Rule. There was no discussion of the 
outline.  
 
IV. Review of Planning Process Section of the Plan 
 
Mr. Pardue introduced the draft Planning Process section of the plan. There was a short 
discussion of the section. Additional organizations will be added to the list of those notified of 
progress on the plan, as per the previous discussion.  
 
V. Discussion of the Plan Adoption Process 
 
There was a discussion of the process by which the plan will be approved and adopted. Mr. 
Kneisel of the Alabama Attorney General’s office said that each agency with representation on 
the SHMT [as identified in EO 19, called the State Hazard Mitigation Council in the EO] should 
be given an opportunity to review the draft plan and to provide comments. He said that each 
agency should be provided a sign-off sheet, and be given an appropriate time period in which to 
respond. There was a general discussion about what would be an appropriate review period, 
and concurrence that 30 days would be sufficient. Mr. Hunter suggested that it may be desirable 
to have the initial FEMA review and the State agency reviews concurrently in order to use the 
remaining time efficiently. There was general concurrence that this was a good idea. Mr. 
Denham reiterated comments made at the February 26 SHMT meeting, in which Todd Davison 
[Mitigation Division Director, FEMA Region 4] said that the plan must be approved at the 
Governor’s level.  
 
VI. Review of Progress on Planning Tasks 
 
Draft Section 5 of the Plan 
 
Section 5.2 
 
Mr. Pardue briefly reviewed the contents of the draft hazard identification and profile section of 
the plan. There was a general discussion of Section 5.2 of the draft plan, with the following 
specific comments.  
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 The term “extreme heat” [hazard 5.2.11 in this draft version of the plan] should be changed 

to “extreme temperatures”. There was consensus that this change should be made. The 
next version of the plan will be modified to reflect this decision.  

 
 Biological hazards should be added to the list of hazards. There was a long discussion 

about this suggestion, with eventual consensus that this change should be made, but that 
this version of the plan will not include development of detailed risk information or 
goals/objectives/actions to address the hazard. Future versions of the plan will probably 
include these elements. Dr. Hayes indicated that he was willing to assist in developing some 
of the basic language for the hazard identification section. URS will contact Dr. Hayes to 
discuss the issue.  

 
 Mr. Frederick of the Alabama Forestry Commission noted that the fire history data in Section 

5.2.10.2 is incorrect. He indicated that he or one of the other AFC staff would forward to 
URS more current and accurate information.  

 
 There was a discussion about how to incorporate hazardous materials into the plan. Mr. 

Denham said that the State plan should focus on risks that affect the whole region, and that 
many local jurisdictions will have plans that address hazardous materials at that level. There 
was general concurrence that nuclear power plants, the Anniston Army Depot, and the 
Redstone Arsenal should be added to the plan as potentially hazardous sites, but that they 
should only be mentioned and not addressed in detail. This is because it is unlikely and 
undesirable for these organizations to disclose their vulnerabilities in a public document, and 
because they are very likely to have plans in place already.  

 
 An SHMT member said that Mobile Gas Service Corporation should be added to the list of 

organizations that regularly receive updates and information about plan and planning 
process.  

 
Mr. Pardue then discussed the last part of Section 5.2, entitled “Conclusion of the Risk 
Assessment Process”. This section describes a methodology that is intended to limit the number 
of hazards that receive detailed analysis in the hazard mitigation plan. The methodology rates 
each of the hazards on five criteria, then assigns a high, medium or low score to them. The 
hazards with high ratings receive detailed Statewide risk assessments, while effort on the 
remainder is limited to the hazard identification and characterization already in Section 5.2. The 
five criteria are  
 
[1] The history of hazards in the State [now often they have occurred and the severity of 

consequences. 
[2] The ability of the State to reduce losses from the hazard. 
[3] The presence of susceptible areas. 
[4] Data availability. 
[5] The number of Federal disaster declarations related to the hazard [in Alabama]. 
 
Based on these criteria and the original list of 14 hazards [expanded to 15 when biological 
hazards are included], three hazards appear to predominate risks in Alabama. These are floods, 
tornadoes and hurricanes. This information was presented to the SHMT. The consensus of the 
group was that this screening system is acceptable. Mr. Denham said that the method is 
acceptable, but that more explanation should be provided in the text. There was a comment that 
the number of Federal disaster declarations for winter storms appears too low [listed as two].  
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Section 5.3 
 
Mr. Pardue provided a detailed explanation of the Statewide risk assessment procedures used 
in Section 5.3. The IFR risk assessment requirement will be addressed in three ways.  
 
Flood Risk 
 
First, as shown in the handout materials, past flood damages are used to estimate future losses 
from the three hazards that will receive detailed risk assessments in the plan. The SHMT was 
given a detailed description of how this procedure was used for floods, tornadoes and 
hurricanes. Three sub-processes were used as part of this methodology, in order to correlate 
the results. First, Statewide flood insurance claims data was obtained from FEMA and the 
National Flood Insurance Program. Flood losses were identified by County and were brought to 
present-day value using a Consumer Price Index [CPI] inflation value. Future expected 
damages [risk] was calculated over a 30-year horizon using a 7% discount rate. The draft plan 
includes a very detailed description of this procedure, which is only summarized in these 
minutes.  The second sub-process was to determine where most repetitive flood insurance 
claims [see report for definition] occur throughout the State. Comparing the result of this process 
to the results of the process that used the NFIP claims data shows high correlation, which is the 
expected result given that the source of the data is the same. The third method used population 
data from the 2000 U.S. census overlaid on digital flood plain boundary maps to estimate the 
percentage of population in the 100-year flood plain. Like the other methods, this one has some 
shortcomings, which are discussed in the body of the plan. This method also showed good 
correlation with the results from the first two processes. Results of this part of the assessment 
are provided in the draft report, which was included in the meeting materials. 
 
Tornado Risk 
 
The tornado risk assessment was conducted by determining past damages on a State-wide 
basis [broken down by County], then bringing past damages to present value using a CPI 
inflation multiplier. These results were then projected out to a 30-year horizon and discounted to 
present value using a 7% discount rate, in accordance with Federal requirements [OMB Circular 
No. A-94]. Results of this part of the assessment are provided in the draft report, which was 
included in the meeting materials.  
 
Hurricane Risk 
 
The hurricane risk assessment will be conducted by collecting and analyzing past damage date 
on a State-wide basis, then bringing past damages to present value using a CPI inflation 
multiplier. Partial results of this part of the assessment are provided in the draft report, which 
was included in the meeting materials. Mr. Wright of NWS/NOAA said that this part of the risk 
assessment section could be improved, and offered his assistance in gathering and assessing 
more hurricane [and flash flood] data.  
 
Mr. Hunter provided a detailed explanation of two other efforts that will respond to the IFR risk 
assessment requirements. One of the Federal requirements is to use results of local hazard 
mitigation plans to provide support for the State plan. In order to accomplish this, AEMA sent 
surveys to the Regional Planning Councils and Counties to compile information on the contents 
of their plans. About half of those who received surveys had responded at the time of this 
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meeting. Results will be presented at the next SHMT meeting. There is also a Federal 
requirement for risk assessments for State-owned facilities and critical facilities. In order to 
accomplish this in the required timeframe, AEMA determined that it would also survey a group 
of State agencies for information about the natural hazards that they are exposed to, and the 
degree of risk present at their facilities. The results of this activity will be presented at the next 
SHMT meeting.  
 
VII. Initial Discussion of Phase 2 of the Planning Process 
 
Mr. Pardue then provided background information about the IFR requirement for State hazard 
mitigation goals and strategies.  There was consensus on the SHMT that the organizations 
identified in EO 19 should be responsible for identifying goals, objectives and strategies. Ms. 
Peery directed URS to develop a short written explanation of goals, objectives, etc. and their 
importance in the mitigation plan [and some examples of State-level and organization-level 
goals and objectives]. AEMA will send this out with a request for feedback from the 
organizations. This information will be presented in the next meeting of the SHMT.  
 
VIII. Introduction of Phase 3 of the Planning Process 
 
Mr. Hunter gave a brief presentation of how the required State capability assessment will be 
conducted. Detailed discussion of the draft and final mitigation plans was deferred until the next 
SHMT meeting.  
 
IX. Review of Materials and Plans for Public Workshops  
 
Ms. Peery and Mr. Pardue provided a brief explanation of the previous plan for public 
workshops. The original idea was to have two public meetings/workshops to explain to the 
public the requirement for the hazard mitigation plan, and to describe its progress and 
components. AEMA believes that more public attendance and participation would be generated 
if the meetings were targeted to a more local level. Ms. Peery introduced the idea of using 
AEMA regional coordinator territories as the basis for the meetings. Several ideas about 
developing public interest were discussed. Ms. Austin said that the RPCs should be invited to 
the public meetings/workshops. There was general concurrence that this is a good idea.  
 
X. Discussion about Plan Maintenance Procedures 
 
This discussion was deferred to the next SHMT meeting.  
 
XI. Closing Comments and Discussion 
 
AEMA thanked the SHMT membership for attending the meeting. There was no further 
discussion and the meeting was adjourned at approximately 4:30. 



Minutes for State Hazard Team Meeting 
February 23, 2006 

 
The State Hazard Team Meeting was held on February 23, 2006 at the Agriculture and 
Industry building in Montgomery.  Attached is a list of people who were in attendance. 
 
Mr. Charles Williams, AEMA Preparedness Division Chief, made a brief presentation of 
Mitigation programs and the importance of the State Hazard Mitigation Plan. 
 
The majority of those in attendance asked specific questions about the NFIP and their 
requirements.  Mr. Ken Meredith, with the NFIP, was in attendance and answered those 
questions. 
 
The attendees were informed that they would be notified of the date of the next meeting.  
The meeting adjourned. 
 
 
 
 
 
 
 
 
 
 
 





Welcome to the State Hazard 
Mitigation Team Meeting



Agenda

Overview of Mitigation Program since last 
meeting
Status of Current Plan
Future of State Team



What has happened in Mitigation 
since last SHMT meeting?

Hurricane Ivan: September 15, 2004
Hurricane Dennis: July 8, 2005
Hurricane Katrina: August 29, 2005
PDM 2004



Hurricane Ivan

HMGP for Hurricane Ivan is $41M
Various types of projects have been funded 
including: Acquisition/Demolition, 
Community Shelters, Individual Safe 
Rooms, Drainage Control Projects and a 
variety of Plan Updates



Ivan Cont….

The HMGP Initiative Programs funded 
emergency power generation and alert and 
notification systems.
AEMA received approximately 324 
applications
Received over $90M worth of applications



$10,115,9205Wind Retrofits
$857,1411Special Needs Shelter
$6,600,19510Planning
$4, 765,60417Individual Safe Room
$7,560,71318Generators
$12,199,43211Engineering
$1,194,9824Elevation
$19,243,09920Drainage Control
$12,342,12621Community Shelter
$10,653,3108Acquisition
$4,486,58830Alert and Notification
$$ Requested# of AppsType

Summary of Ivan Applications



Hurricane Dennis

HMGP Available for Dennis is $1.6M
There will be $80,000 available for 5% 
initiative projects, and $100,000 for 
planning.



Hurricane Katrina

HMGP for Katrina is estimated to be $75M
There will be $3.7M available in the 5% 
intiatives and $5.2M available for planning.



Hurricane Dennis and Katrina

To date AEMA has received 337 Letters of 
Intent totaling $330.5M
Received approximately 10 new 
applications to date for Dennis and Katrina
Application Deadline is June 1, 2006



PDM FY 2004

The Pre-Disaster Mitigation Program is 
competitive nationwide.
AEMA Submitted 2 applications for 
consideration for FY 04 funding cycle
Both have been Pre-Awarded



Status of State Plan

AEMA has submitted  planning applications 
that will directly effect the State Plan

2 Applications are from GSA, they are updates 
to the Earthquake portion of the risk assessment
AEMA has submitted a proposal for an entire 
plan update including the 3 year revision due in 
2007



AEMA’s Proposal for Plan Update

Standard State Plan Update Project Description:
Incorporate the FEMA approved Local Hazard 
Mitigation Plans.
Update risk assessment- The evaluation will 
examine the general list of hazards identified in 
the plan, and determine if there have been changes 
in the level of risk to the State and its citizens to 
the extent that the plan should be modified.  In 
addition risk assessment will identify changes due 
to Hurricane Ivan, Dennis, and Katrina.



Update laws, policies, or regulations at the State or 
Local level.
Update changes in State agencies or their 
procedures that will affect how mitigation 
programs or funds are administered.
Update significant changes in funding sources or 
capabilities.
Update the composition of the State Hazard 
Mitigation Team.
Update the mitigation actions to reflect progress as 
well as new actions the State is now considering.
Inventory state owned facilities in vulnerable 
areas.



What is the SHMT’s role in the 
program?

The Mitigation program is now driven by 
the Local and State plans.
The SHMT will be integral in the update 
process.

The team will provide guidelines for 
information integration
Section 8.2 provides the format for interim 
updates and reviews









Entire Standard State Plan is available on 
AEMA website:

http://ema.alabama.gov
Click on Working with AEMA and then 
Hazard Mitigation, plan is available as word 
document.
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March 21, 2007 
 
RECORD OF MEETING 
 
SUBJECT:   Kick-Off Meeting 

Alabama Statewide Hazard Mitigation Plan Update 
Alabama Emergency Management Agency 
URS Project No. 19613755.xxxxx 

 
DATE:   March 19, 2007, 1:00 pm 
 
PLACE:  URS Birmingham Office, Conference Room, Birmingham, AL 
 
ATTENDEES:  Mr. Charles Williams, AEMA 
   Ms. Debbie Peery, AEMA 
   Mr. Steve Flukinger, URS 
   Mr. Tom Hunter, URS 
   Mr. Steve Pardue, VPA 
   Mr. Jim Lehe, Lehe Planning 
   Mr. William Summerour, URS  
 
 
Tom Hunter began the meeting with introductions and a brief explanation of the roles of the of 
the individual team members present.  Steve Flukinger will serve as the Principal-in-Charge.  
Mr. Hunter will serve as the Project Manager in charge of administrative issues with Steve 
Pardue as the Deputy Project Manager in charge of technical issues.  Jim Lehe and William 
Summerour were also present and will serve as two of the lead planners responsible for 
developing different aspects of the plan update. 
 
The next order of business involved several issues regarding project administration.  Mr. Hunter 
informed everyone that the consultant team was in the process of setting up the project and 
developing the Project Management Plan even though URS had not yet received the Notice to 
Proceed (NTP).  Charles Williams and Debbie Peery both noted that AEMA had received a 
signed contract and URS should be receiving one shortly.  Mr. Hunter then went over 
communication protocols.  Essentially, all contractual related questions that AEMA may have 
must necessarily be directed to either Mr. Flukinger or Mr. Hunter while technical and material 
related questions should be directed to Mr. Hunter, Mr. Pardue, Mr. Lehe, or Mr. Summerour as 
necessary.  Mr. Hunter then explained that URS will submit monthly invoices to AEMA along 
with monthly progress reports that include action items for the upcoming month. 
 
Mr. Hunter then began discussion of the Proposed Project Schedule.  First, Mr. Hunter 
explained that three tasks included in the schedule were not necessarily required to be 
completed in order for the plan to be approved.  These included the enhanced plan elements, 
the critical facility risk assessments, and the cost avoidance determination methodology.  There 
was then some discussion regarding the deadline for plan completion.  As stated in the RFP, 
the plan “…must be reviewed and approved by FEMA no later than October 17, 2007.”  The 
question was whether or not this meant actually approved by FEMA or just “approved pending 
adoption.”  AEMA committed to seeking clarification on this from their new Region IV point of 
contact, Linda Myler.   
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The date for the initial State Hazard Mitigation Committee (SHMC) Meeting was confirmed for 
April 25 at the State Department of Agriculture Building in Montgomery from 9:00 am to 12:00 
pm.  The purpose of the meeting will be to discuss the scope and schedule for the plan update; 
provide an update on progress since the last SHMC meeting/plan adoption; request/collect data 
and information from the agency representatives; establish a Technical Advisory Committee 
(TAC) that will provide oversight to the development of the plan update; and to discuss FEMA 
requirements for plan updates and enhanced plans. The consultant team will develop a 
presentation and any other materials necessary for this meeting.  Mr. Williams and Ms. Peery 
indicated that they preferred that the make-up of the SHMC be similar in composition to that 
established by Executive Order 19.  Ms. Peery will be responsible for identifying the agency 
representatives and inviting them to the meeting on April 25. 
 
The rest of the schedule was then briefly discussed.  The only remaining question was the 
number of public meetings necessary.  It was believed by both AEMA and the consultant team 
that DMA2000 language was more restrictive for local plan development and required two 
opportunities for comment by the public, during the drafting stage and upon plan completion.  
However, a definitive answer regarding the requirement as it relates to State plans could not be 
provided.  Mr. Summerour committed to determining what is required by the IFR with regards to 
public involvement in the statewide mitigation planning process.  AEMA did indicate that at least 
one round of public meetings held in population centers throughout the State would be helpful 
during the plan drafting phase, but that a second round of meetings after plan completion would 
likely be unnecessary. The dates of these meetings should be confirmed as soon as possible. 
 
Mr. Hunter proceeded to go through the scope of work from the initial proposal providing 
clarification where necessary to AEMA.  The consultant team also asked AEMA if they had any 
other specific areas of the plan that they wanted the team to focus on.  Ms. Peery indicated that 
she would like to see more focus on the mitigation strategy portion of the plan and for the team 
to “re-assess” the hazards included in the hazard profile and risk assessment sections of the 
plan.  Specifically, she would like to see the work of the Geological Survey of Alabama be 
included upon completion and a more comprehensive risk assessment of earthquakes included 
in the updated HMP (but likely not until after the October 17, 2007 deadline). 
 
The meeting then shifted focus to the immediate task of data collection.  Action items regarding 
data collection were identified and are listed under Action Items. 
 
The discussion then turned to the format of the actual document.  AEMA was pleased with the 
structure of the 2004 plan.  It was also determined that re-writing the entire plan was 
unnecessary but that it is important to clarify the portions that are updated.  The consultant team 
will determine a methodology for formatting this and present itto AEMA and FEMA for 
concurrence. 
 
Mr. Pardue then discussed the team’s proposed efforts regarding enhanced plan elements.  He 
reiterated that getting enhanced plan status will require a great deal of effort and a high level of 
commitment from AEMA.  The team will evaluate how AEMA currently manages their mitigation 
programs and then make recommendations on how to move it forward.  This will likely include a 
series of brainstorming sessions to facilitate discussion.   
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Action Items: 
• Ms. Peery will confirm the October 17, 2007 deadline for FEMA approval and clarify 

what level of approval will be necessary at that time.   
o Ms. Peery spoke with Linda Myler on March 20, 2007 regarding the above issue.  

According to Ms. Peery, Ms. Myler expects the plan to have been adopted by the 
State at that time and fully approved by FEMA.  This means that it will be 
necessary to submit a plan to FEMA for review by August 31, incorporate any 
comments necessary, re-submit for “approval pending adoption”, have State 
adopt plan, and re-submit for final approval by the October 17, 2007 deadline.  
Ms. Myler and Ms. Peery also scheduled a conference call between AEMA, 
FEMA Region IV, and the consultant team for March 28, 2007 to address what 
Region IV expects of the Plan Update. 

• Mr. Summerour will update the proposed schedule based on information received from 
Ms. Peery.   

o No update deemed necessary at this time; it was determined that 6 weeks should 
be sufficient to accomplish all back and forth between the State, AEMA, FEMA 
Region IV, and the Consultant Team. 

• Ms. Peery will determine appropriate representatives from the agencies that will be part 
of the SHMC and invite them to the April 25 meeting and provide that information to 
URS. 

• The consultant team will prepare all materials for presentation at the April 25 meeting. 
• Mr. Summerour will determine the level of public involvement necessary for  the Plan 

update. 
o Mr. Summerour read through DMA2000 Interim Final Rule and the FEMA State 

Hazard Mitigation Plan Review Crosswalk to determine the level of public 
involvement required during the development/update of Statewide plans.  No 
specific requirement for public involvement at the State level was detailed, only 
that “the process should include coordination with other State agencies, 
appropriate Federal agencies, interested groups and be integrated….”  This 
language indicates that no public meetings are necessary except to engage 
“interested groups” that may not be included in the SHMC. 

• Mr. Summerour will track all data and information requests; the following summarizes 
who is responsible for collecting different data and information: 

o Amanda Capps (AEMA) will provide digital copies of local and state plans (with 
final FEMA crosswalk) to Jim Lehe as soon as possible 

o Ms. Peery will provide any available database/reports that track ongoing, 
completed, and rejected mitigation projects 

o Mr. Summerour will query URS offices for studies conducted and data collected 
related to recent disasters 

o Mr. Williams will review FEMA PA, IA, and mitigation records to determine if they 
have useful info in their database and will coordinate with Stan Houston (FEMA) 
to determine what Long Term Recovery Plans are available to the team.  Mr. 
Williams will provide a list of available to data to the consultant team. Mr. 
Williams will also provide any “FEMA Success Stories” which have been written 
up.  Specifically noted were reports from Baldwin County and the Tarrant Mobile 
Home Park Acquisition Project.   

o Ms. Peery will provide lists of high-priority mitigation actions that the state/locals 
are considering 

o Ms. Peery will provide the latest version of the AEMA Admin Plan 
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o Mr. Williams will provide NFIP Policies in force, claims, repetitive/severe 
repetitive loss data statewide. Ms. Peery mentioned that she would have to 
request the repetitive loss list from FEMA as SARPC no longer maintains it.  Mr. 
Lehe will work to determine local jurisdictions throughout the state that have 
adopted the International Building Code. 

o Ms. Peery will provide URS with an updated list of agency points of contact 
o URS will query the Risk Management Division of the Department of Finance for 

self-insurance/loss records for state facilities and operations. 
• The consultant team will develop a draft table of contents and document structure for the 

plan update for approval by AEMA and FEMA Region IV. 
• The consultant team will perform an initial gap analysis of the 2004 HMP 
 

Near Term Schedule: 
• Conference Call 3/28 @ 10:00 am w/ consultant team, AEMA, and FEMA Region IV to 

discuss expectations of the October 17, 2007 Plan Update submittal 
• Conference Call 4/10 @ 10:00 am w/ consultant team and AEMA to discuss 

preparations for 4/25 SHMC meeting and status of data collection 
• Initial SHMC Meeting on 4/25 @ 9:00 am to discuss plan update, establish TAC 

 
With everyone’s questions having been addressed and no further points of discussion, the 
meeting was adjourned.   
 
Should any additions or modifications be necessary to this record, please notify Mr. Summerour 
of URS at (504) 837-6326 or william_summerour@urscorp.com within 10 days of the publication 
date of this record.  If revisions are made, a new, final record will be distributed and noted as 
“revised.”  Otherwise, this record will be considered accurate and final following this 10-day 
review period.   
 
 
 
Distribution: Attendees 
 Amanda Capps, AEMA 
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March 21, 2007 
 
RECORD OF CONFERENCE CALL 
 
SUBJECT:   Conference Call with Region IV Mitigation Planners 

Alabama Statewide Hazard Mitigation Plan Update 
Alabama Emergency Management Agency 
URS Project No. 19613755.xxxxx 

 
DATE:   March 28, 2007, 10:00 am 
 
PLACE:  N/A 
 
ATTENDEES:  Mr. Charles Williams, AEMA 
   Ms. Debbie Peery, AEMA 
   Ms. Amanda Capps, AEMA 
   Ms. Linda Myler, FEMA 
   Mr. George Broughton, FEMA 
   Mr. Tom Hunter, URS 
   Mr. Steve Pardue, VPA 
   Mr. William Summerour, URS  
 
After an initial roll call was completed, Tom Hunter started the meeting by requesting 
clarification from Ms. Myler regarding the October 17, 2007 deadline for completion of the 
Standard State Hazard Mitigation Plan.  Ms. Myler informed the team that by that date, the plan 
must be fully approved by FEMA which will require official adoption by the State of Alabama.  
Mr. Pardue asked if an “approvable pending adoption” status would suffice as in years past; and 
Ms. Myler reiterated that the plan must be adopted by this date as well.  She then asked what 
the team’s schedule was for submitting an initial draft and requested an initial submittal by June 
30, 2007.  The project team suggested that it needs to adjust its schedule based on the 
information that it was receiving.  She then informed the team that there would be absolutely no 
extensions; that a FEMA review would take NO MORE than 45 days and likely NO LESS than 
21 days; and that individual sections, starting with the Risk Assessment, could be submitted to 
Mr. Broughton for intermediate reviews by the Region.  Using this information, as well as Ms. 
Myler’s suggestion to allow ample time for the Governor to adopt the plan, the team later 
worked out a revised schedule (Attached).     
 
There was then some back and forth regarding the planning process.  Ms. Myler reiterated that 
the Region IV planners would be readily available to assist with any planning issues or 
questions that may arise.  She also suggested that the team use the Bluebook when updating 
the plan and not just the Crosswalk. Ms. Myler noted that when updating a section of the plan, if 
certain items were no longer valid, the team could simply make an explanatory note to that 
effect and move on.   
 
Mr. Pardue asked if it would be possible for the Region to provide a gap analysis on the initial 
plan to provide insight as to whether or not the methodology used in 2004 was still suitable to 
the Region’s new expectations.  Ms. Myler said that it would not be.  She then suggested that 
the team utilize all available Katrina data and suggested HAZUS, NOAA, and the NFIP as 
sources of information as well as Joe Rachel and Brandon Balinski. 
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Ms. Capps asked for clarification on the differences between FEMA IV’s expectations regarding 
the Standard Plan Update versus their expectations regarding the 1549 Planning Grant 
Application. Ms. Myler clarified by saying that the team should worry first about getting the 
standard plan updated and approved for the October 17, 2007 deadline and then proceed to 
work to continue to improve the plan.  Ms. Myler also reminded the team that the plan should be 
a living document and that AEMA should continue to submit changes, addenda, etc. as they are 
completed well after the Update is approved.  

 
Ms. Capps asked specifically about the requirement for local plan integration.  Ms. Myler 
responded by saying that only the Plan Update requirements must be met by October 17 and 
referred the team to Section 201.4 for answers to this and similar questions. 

 
Mr. Williams asked specifically about a requirement for public involvement in statewide planning 
as AEMA held a series of meetings in 2004 with few to no attendees at each.  Recently, Mr. 
Williams could find no reference to public involvement as a requirement for statewide plans in 
either the Bluebook or Crosswalk.  Ms. Myler read through the Bluebook and confirmed Mr. 
Williams assertion that public involvement is not a requirement; however, Ms. Myler suggested 
that publicly advertising the update process via the AEMA website and local newspapers might 
still be a good idea. 

 
Ms. Myler then reminded the team the importance of treating every “shall” and “must” as 
mandatory requirements while anything that is a “should” can be treated as a strong 
suggestion.  Ms. Myler informed the group that Mr. Broughton should be the team’s “day-to-day” 
point of contact, that she should be cc’d along with Lonnie, and that she would be involved in 
any policy matters.  She also suggested that the team update the Hazard Profiles as soon as 
possible and submit it George at which point the team should begin the update of the Risk 
Assessment. 

 
Ms. Myler then closed the meeting by wishing the team luck and reminding the team that the 
Region was there for support to the extent practicable. With everyone’s questions having been 
addressed and no further points of discussion, the call was terminated.   
 
Should any additions or modifications be necessary to this record, please notify Mr. Summerour 
of URS at (504) 837-6326 or william_summerour@urscorp.com within 10 days of the publication 
date of this record.  If revisions are made, a new, final record will be distributed and noted as 
“revised.”  Otherwise, this record will be considered accurate and final following this 10-day 
review period.   
 
 
 
Distribution: Attendees 
 Steve Flukinger, URS 
 Jim Lehe, Lehe Planning 
 



 
April 23, 2007 
 
RECORD OF MEETING 
 
SUBJECT:   Progress Meeting w/ AEMA, FEMA, Consultant Team 

Alabama Statewide Hazard Mitigation Plan Update 
Alabama Emergency Management Agency 
URS Project No. 19613755.xxxxx 

 
DATE:   April 23, 2007, 2:00 pm 
 
PLACE: FEMA Transitional Recovery Office, Mitigation Conference 

Room, Montgomery, AL 
 
ATTENDEES: Ms. Debbie Peery, AEMA 
   Ms. Kelly Alexander, AEMA 
   Mr. George Baughton, FEMA Region IV 
   Mr. Steve Pardue, VPA 
   Mr. Jim Lehe, Lehe Planning 
   Mr. William Summerour, URS  
 
 
The purpose of this meeting was to bring FEMA up to speed with what the project team 
has been doing and to ensure that it is not doing anything out of line with FEMA 
expectations. 

Mr. Baughton reminded the team that while he should be considered our day-to-day 
contact, all policy decisions would be elevated to Atlanta and Linda Myler.  He will be 
available at our convenience except for a few weeks in June and a few in September.  
The team asked how reviews would work and he replied that those details are still being 
worked out.  It may be the Region’s specialist for Alabama (Mr. Baughton) or it may be a 
panel of people at the Region. 

Mr. Baughton also reminded the team that if there are elements of the plan that are not 
100% complete (i.e. risk assessment for earthquakes, local plan review and integration), 
that it is OK to document those items that are ongoing, explain the process, and lay out 
the groundwork for continuing to move forward.   

The plan update process was then discussed.  The team plans to remove portions of 
text from the plan to make it more concise and pertinent to 2007 conditions.  Where 
information is removed, documentation will be provided.  If tables and figures are 
replaced/update, this will be documented.  Mr. Pardue then went through the plan 
section by section to explain the team’s approach and progress to date. 

Planning Process – The team will simply provide a narrative describing how the Plan 
was updated.  This is ongoing and the section is under development.  Portions of the 
initial section may be removed from the body of the plan, but this will be documented. If 



 
figures our tables are updated/replaced, this will be documented.  New text will be in a 
different color font to demonstrate that it is new information. 

Risk Profile Section – Mr. Summerour is updating the profiles to reflect currently 
available information.  New information will be in blue text.  Updated graphics, tables, 
etc. will be documented.  The team explained that necessary information will be included 
under flooding and wind, as appropriate.  There was discussion on dam failure, hazmat 
incidents, and manmade hazards.  It was Mr. Baughton’s belief that dam failure is 
considered a natural hazard and should be updated as such while hazmat incidents and 
manmade hazards need not be updated.  The team must get concurrence from 
FEMA that this is acceptable.  Later, before adjourning the meeting, Mr. Summerour 
and Mr. Baughton briefly reviewed the draft risk profile section. Mr. Baughton’s initial 
reaction was that the methodology being used to update the plan was reasonable and 
sufficient. 

Risk Assessment – Mr. Pardue is working on the risk assessment.  The team used the 
same hazard ranking process utilized in 2004 to determine the hazards on which it will 
perform detailed risk assessments.  Mr. Baughton felt that this would be acceptable 
since it was acceptable for the 2004 plan.  The team must get concurrence from 
FEMA that this is acceptable.  If it is acceptable, then the team plans to update the risk 
assessments for wind and flood using similar methodologies to what was used in the 
2004 plan but with updated information.  Regarding earthquakes, the team will do the 
best that it can with the information currently available.   

Mitigation Strategy – Amy Baker (not present) is working on the mitigation strategy.  The 
overall plan is to try to simplify this section of the plan utilizing broad goals, strategies, 
and actions.  The goals will remain the same while strategies and actions are broadened 
to be more inclusive.  The SHMT later concurred with this at the 4/25/07 meeting.  A. 
Baker is in the process of engaging state agencies to determine what mitigation actions 
they might be interested in.   

Capabilities Assessment – J. Lehe is working on the capabilities assessment.  The initial 
plan included good information on State capabilities and limited information on local 
capabilities.  For the initial update, the plan will reflect new information on state 
capabilities as well as any information on local capabilities available at that time.  Any 
information not available by the June 30 submittal will be incorporated as it becomes 
available.  This will be documented. 

Plan Maintenance – This section will be revamped utilizing looser language than the 
initial plan. The process laid out in the initial plan for maintaining, revising, and updating 
the plan was likely too ambitious.  The update will likely give the State more flexibility to 
achieve their goals. 

 



 
 

RECORD OF MEETING 
 
SUBJECT:   First Meeting of the State Hazard Mitigation Council 

2007 Alabama Statewide Hazard Mitigation Plan Update 
Alabama Emergency Management Agency 
URS Project No. 19613755.xxxxx 

 
DATE:   April 25, 2007, 9:00 am 
 
PLACE: Richard Beard Building Auditorium  

Alabama Department of Agriculture  
Montgomery, Alabama 

 
ATTENDEES: See Attached List 
 
 
Note:  The 2004 Alabama Statewide Hazard Mitigation Plan can be downloaded and printed at: 
http://ema.alabama.gov/ under the link to “Hazard Mitigation.” 
 
Debbie Peery, State Hazard Mitigation Officer, Alabama Emergency Management Agency, 
initiated the meeting by welcoming all the attendees.  Ms. Peery briefly introduced the project 
and discussed the purpose of the meeting explaining that this one of the few statewide planning 
efforts that exists in Alabama.  Essentially, the State must have a FEMA approved and State 
adopted Hazard Mitigation Plan in order to be eligible for FEMA’s Public Assistance (PA) 
funding after a disaster.  In addition, it allows the State to be eligible for Hazard Mitigation Grant 
Program (HMGP) funds to implement goals and actions after a disaster occurs.  Since approval 
and adoption of the plan in October 2004, the State of Alabama has received $393 million in 
Public Assistance (PA) funding.  Additionally, the State received $42 million, $72 million, and $2 
million respectively after Hurricanes Ivan, Katrina, and Dennis in HMGP funding.  Ms. Peery 
then went around the room to allow all attendees the opportunity to introduce themselves.   
 
Steve Pardue, Deputy Project Manager for the consultant team, was then introduced.  Mr. 
Pardue explained that it is a federal requirement for the State to update its hazard mitigation 
plan every three years to ensure that it remains valid.  Additionally, there have been several 
major weather events that may have helped the state to better understand its risks and possible 
reevaluate its priorities.  Mr. Pardue laid out the essential tasks that will take place during the 
“basic” plan update process.   
 

 Reestablish the working groups – SHMC and Technical Advisory Committee (TAC) 
 Update hazard profiles with new information 
 Update risk calculations, including state-owned and critical facilities 
 Incorporate local plans into State Plan 
 Update the Capabilities Assessment 
 Reevaluate and update the State’s goals, priorities and strategies 

 
Mr. Pardue then explained the organization of the team.  AEMA will lead the effort with technical 
support from the consultant team.  The SHMC is responsible for general oversight of plan 
development and will primarily communicate via email, except for a few SHMC meetings that 
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will be held throughout the plan development process.  The TAC will be the day-to-day decision 
making body and will be asked to conduct reviews of draft sections of the plan.  Mr. Pardue 
asked for volunteers to join the SHMT.  At the end of the meeting, the following individuals 
volunteered: 
 

 Debbie Peery, Alabama Emergency Management Agency 
 Alice Maples, Office of the Attorney General 
 Adam Thompson, Office of the Secretary of State 
 Ellen Austin, Alabama Association of Regional Councils 
 Robin Caler, Alabama Association of Regional Councils 
 Dorothy Raymond, Geological Survey of Alabama 
 Tim Troutman, National Weather Service  

 
Mr. Pardue then briefly explained the schedule.   There will be two phases.  The basic update of 
the standard state hazard mitigation plan must be approved by FEMA and adopted by the 
Governor by October 17, 2007.  To accomplish this, FEMA has suggested submitting an initial 
copy for review to them by June 30, 2007.  The second phase will begin after submission of the 
initial draft of the plan and consist of several new elements which were explained later in the 
meeting.   
 
Mr. Pardue then introduced William Summerour, URS, who is leading the update of the risk 
profile section of the plan.  The purpose of the risk profile section is to identify the hazards that 
could affect the State, the locations within the State that could be affected, previous 
occurrences of the hazard, and the probability of future occurrences.  The 2004 plan identified 
and profiled the following hazards: 
 

 Floods 
 Tornados and Windstorms 
 Hurricanes 
 Winter Storms 
 Landslides 
 Sinkholes and Land Subsidence 
 Earthquakes 
 Drought 
 Hail 
 Wildfires 
 Extreme Temperatures 
 Lightning 
 Dam Failure 
 Hazardous Materials 
 Manmade Hazards 

 
The team explained several areas for improvement.  First, the state hazard profiles should be 
reflective of the hazard profiles contained in local plans.  Second, there is new and improved 
information on a number of hazards.  Third, hurricanes are more accurately described and 
profiled as two separate hazards, wind and flood.  Additionally, the team is working with FEMA 
to determine if it is necessary to update information regarding hazardous materials and 
manmade hazards since FEMA’s focus is on natural hazards.  Currently, the team is 
approximately 80% complete with updating this section of the plan and hopes to submit a draft 
for review by May 11, 2007. 
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Mr. Pardue then explained the process for updating the Risk and Vulnerability Assessment 
Section of the Plan.  Essentially, the State Plan describes the areas of the state most 
threatened by hazards and vulnerable to damage and losses from them.  The plan also includes 
estimate of potential dollar losses.  Mr. Pardue explained that the update will use the same 
basic methodologies as in the initial plan but with newly available information.  There will also be 
a new focus on state-owned and operated facilities, incorporation of local risk assessments, 
more detailed risk assessment of earthquakes, and use of HAZUS for the wind assessment.  
The team will also utilize information garnered from recent hurricanes such as insurance claims 
data, high-water and surge information, new census data, and new earthquake data.   
 
Amy Baker, URS, was then introduced to discuss the update of the State Strategies, Goals, and 
Actions Section of the Plan.  The goals of the mitigation plan should be overarching and guide 
the identification of specific mitigation actions.  Ms. Baker reviewed the overarching goals from 
the initial plan and suggested that they remain the same for the plan update.  The SHMT 
concurred.  The goals are as follows: 
 

 Ensure that the State maintains a comprehensive, current and accurate understanding 
of its risks from natural hazards 

 Identify and implement actions that reduce the State’s risk from natural hazards 
 Ensure that future development in the State is undertaken in such a way that it does not 

create or exacerbate risks 
 Develop local and regional capacity and commitment to become less vulnerable to 

hazards 
 Promote public understanding, support and demand for hazard mitigation 
 Increase interagency cooperation regarding hazard mitigation 

 
Another important step in the update process is reviewing the actions identified in the 2004 plan 
to determine what has been done, what is underway, and what was never achieved.  
Additionally, the State plan should reflect the goals and strategies of the local plans.  As part of 
the update, the team will perform and after action review of implemented mitigation projects 
identified in the 2004 plan, evaluate and incorporate local mitigation strategies, and incorporate 
lessons learned from hurricanes Ivan, Dennis, and Katrina and the recent tornadoes in 2007.  
The team will work with the SHMT to identify new strategies and actions by sending out an 
email to members of the SHMT with the 2004 strategies and actions table so each agency can 
review its goals.  The team will also review annual and quarterly draft reports where available 
review and assess AEMA’s project prioritization methodologies. 
 
Jim Lehe, Lehe Planning, was then introduced to discuss the update to the capabilities 
assessment.  The purpose of the capabilities assessment is to review, identify, and evaluate the 
capabilities at both the State and local level to implement mitigation actions.  This includes a 
review of policies, programs, laws, regulations, funding programs, staff, etc.  The 2004 plan 
included a capabilities assessment at the State level, however local capabilities were only briefly 
discussed.  The team plans to update all sections of the State capabilities assessment by 
reviewing the mechanisms currently in place to implement mitigation actions.  The team also 
plans to conduct a survey of all local jurisdictions to create a summary table of their capabilities 
and develop a ranking system. 
 
Mr. Summerour then discussed the section of the plan regarding the coordinating of local 
planning.  There are two main requirements of this section.  First, the State must describe its 
methodologies for supporting the planning efforts of local jurisdictions; second, the State must 
describe how it reviewed and incorporated local plans into the State plan.  During the initial plan 
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development no local plans were FEMA approved and, therefore, they were not able to be 
incorporated into the State Plan.  Currently, all but three plans are FEMA approved.  The team 
is currently developing a strategy to review all approved local plans, develop a tracking 
database that will allow AEMA to easily identify risks, vulnerabilities, and goals of each 
jurisdiction, extract necessary information from the plans and incorporate it into the update as 
necessary.  Additionally, the team will coordinate with AEMA to determine a methodology for 
supporting the plan update process for the local jurisdictions. 
 
Mr. Pardue then provided further explanation of the new plan elements that the team will work 
on.  Mr. Pardue explained that because FEMA had requested an initial draft by June 30 work on 
the new plan elements would not be a high priority until July.  In addition, Mr. Pardue explained 
that these elements of the plan are not subject to the same October 17, 2007 deadline.  Mr. 
Pardue explained that the team will coordinate with AEMA and the SHMT to evaluate its grant 
management programs, policies, and practices and make recommendations on how to improve 
them.  Providing documentation that demonstrates that AEMA is managing their program 
according to FEMA’s enhanced plan guidance will assist the State in achieving enhanced plan 
status; however, the State must commit to these programs, policies, and practices to be 
successful.  The team will also work to create a prioritized list of critical facilities and perform 
detailed risk assessments to identify means by which the State can reduce their risks.  This 
information will be incorporated into the Plan only so long as it does not create any security 
issues.  Lastly, the team will work to develop a methodology for AEMA to use in conducting 
retrospective benefit-cost analyses to determine the cost-effectiveness of mitigation measures 
that have been already funded and/or implemented.   
 
That concluded the presentation by the consultant team.  The following summarizes the 
questions that followed with answers in italics. 
 
How does information regarding the grant programs get disseminated out?  For instance, how 
can a school in Mobile get mitigation money to retrofit a structure? – Whenever mitigation 
money becomes available, AEMA puts information out to agencies, local governments, etc 
regarding the funding that is becoming available and explains the grant process. 
 
Would a State agency be eligible to apply for money to provide training? – Not really.  Training 
programs are typically considered to fall under the “Preparedness” phase of emergency 
planning and do not qualify as mitigation.  Typically, mitigation actions are more structural in 
nature. 
 
Does HMGP money come out of the total funding provided by the federal governments to a 
state after a disaster? – No.  The amount of HMGP money is allocated to the state on top of 
whatever federal money is spent on public and individual assistance (PA/IA).  For instance, if 
$100 million is spent on PA/IA, an additional $15 million could be allocated for HMGP for a total 
of $115 million of federal funding. 
 
Has FEMA produced guidance on how to do wind retrofits?  Not really.  There are success 
stories available and FEMA has produced limited guidance but it is very general in nature.  A 
structural engineer should be consulted to determine if a wind retrofit is feasible for a particular 
structure. 
 
Would gates on Interstate on-ramps that could facilitate lane reversal during an evacuation be 
considered eligible?  This would reduce necessary manpower, is a structural project, and has 
potential to save lives.  AEMA did not have an answer for this.  It seems to be an 
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unconventional when compared to other types of mitigation measures; however, it should not be 
ruled out. 
 
Will information on critical facilities and there vulnerabilities be made public?  Any information 
that should remain classified or confidential SHALL remain classified or confidential.  The team 
will not put any information into the plan that could make the State more vulnerable to any type 
of hazard, including terrorism and other man-made hazards. 
 
The critical next steps are as follows: 
 

 The consultant team and AEMA will coordinate to update draft sections of the plan which 
will be provided to FEMA for interim reviews 

 The consultant team will submit a completed first draft of the Plan to FEMA and the 
SHMC for review.  This review period will be 45 days. 

 The SHMC will reconvene to discuss the results of this review some time in July or early 
August 

 
After the discussion, the meeting was adjourned. 
 
 
Prepared by: 
 
 
William Summerour, URS 
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RECORD OF MEETING

SUBJECT: Second Meeting of the State Hazard Mitigation Council
2007 Alabama Statewide Hazard Mitigation Plan Update
Alabama Emergency Management Agency
URS Project No. 19613755.00100

DATE: August 23, 2007; 3:00 PM

PLACE: FEMA’s Transitional Recovery Office (TRO)
Montgomery, Alabama

ATTENDEES: See Attached List

Note: The 2004 Alabama Statewide Hazard Mitigation Plan can be downloaded and printed at:
http://ema.alabama.gov/ under the link to “Hazard Mitigation.”

Debbie Peery, State Hazard Mitigation Officer, Alabama Emergency Management Agency,
initiated the meeting by welcoming all the attendees. Ms. Peery briefly discussed the purpose
of the meeting explaining that the meeting was being held to review the required revisions
received by FEMA. She also noted that the final revisions had been sent to FEMA that morning
(Thursday, August 23). Ms. Peery then went around the room to allow all attendees the
opportunity to introduce themselves.

Mr. George Boughton, FEMA Region IV, said the Plan was in good shape and the required
revisions were minor.

Mr. Charles Williams, AEMA Preparedness Division Chief, discussed the background for the
need of developing a Hazard Mitigation Plan (HMP) by citing the Disaster Mitigation Act of 2000
(DMA2K). Mr. Williams also discussed that as part of DMA2K, the HMP has to be updated
every three years. Alabama’s first plan update is due October 17, 2007.

Steve Pardue, Deputy Project Manager for the consultant team, was then introduced. Mr.
Pardue explained that it is a federal requirement for the State to update its hazard mitigation
plan every three years to ensure that it remains valid. Additionally, there were comments
received from FEMA that had to be addressed before the plan was adoptable. Mr. Pardue
described the three revisions, they are as follows:

 The probability of winter storms needed to be further discussed
 The timeframe for reviewing local mitigation plans needed to be further defined
 The impacts of development trends on vulnerability needed to be added to the Plan.

Mr. Pardue then explained the enhanced plan portion of the HMP update. He noted that the
enhanced plan would give Alabama access to better grants and five percent more funding for
mitigation actions. As part of the enhanced plan, the team will also work to create a prioritized
list of critical facilities and perform detailed risk assessments to identify means by which the
State can reduce their risks. This assessment would include structural surveys of the facilities

http://ema.alabama.gov/
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chosen to be on the list. This information will be incorporated into the Plan only so long as it
does not create any security issues.

Mrs. Teri Baker, of the Maxwell Air Force Base, said that there is now an ongoing partnership
between AEMA, FEMA, the National Guard, and Maxwell Air Force Base to develop common
operations. This will ensure a continuity of processes, guidelines, timelines, and resources in
the event of a natural hazard.

Mrs. Linda Cater, representative from Alabama’s two-year colleges, noted that the Governor
has made it a priority for the two-year colleges to partner with AEMA and the American Red
Cross to provide shelters state-wide. Mrs. Cater said that there were currently 26 shelter sites
including two special needs shelters. They have also signed a Memoranda of Understanding
(MOU) with Louisiana to shelter 10,000 Louisiana residents.

Mr. Williams requested any additional ideas from the SHMT on non-traditional mitigation
strategies and goals. A brief review of the comments and suggestions follows:

 Bridges should be assessed – once the results have been gathered, they can be
incorporated into the HAZUS earthquake models to better understand the potential
damages

 It was suggested to review the risk of earthen dams, but it was decided that this could
not be readily completed because of the unknown number of dams that are present on
personal property.

 It was also mentioned that research grants for studying the probability, impact, and past
history of tsunamis are being pursued to obtain funding.

 The impact of urban forests should also be considered. Guidelines for planting trees
that are wind resilient could help lessen the impact of some hazards.

 The New Madras Fault was also mentioned because the public has no knowledge of the
possible impacts from an earthquake. Educating the public on earthquake safety may
need to be considered.

Ms. Peery mentioned that on October 17, 2007, there will be a day long mitigation application
grant workshop along with a seminar on new mitigation programs.

After the discussion, the meeting was adjourned.

Prepared by:

Stephanie Piranio, URS




	ALHMP2_Final SHMT Mtg 1 Minutes_050307_MET1.pdf
	RECORD OF MEETING




